

CAPITAL IMPROVEMENT PROJECTS **INFORMATION**

D ST. UTILITY PROJECT

Authorized Funding Amount:

Planned Start Date: Feb-15

Planned End Date: May-15

Project Type: UTILITIES

Project Limits: Douglas Ave. to Storey Ave.

Project Phase: Construction

Next Activity: Project Construction

Project Scope: To install new water

> mains and pavement within the existing ROW.



\$870,500.00

Point of Contact: Matt Carr, P.E.

432-685-7415

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

Engineering Services

Contractor: TEC Excavation Company

805 Farm to Market 307


Midland, Texas 79706

Plan

Comments: Project is under construction

Survey

Vicinity Map:



Construction

2016

Time

Project Schedule:

2014 2015

Design

JAN FEB MAR APR MAYJUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAYJUN JUL AUG SEP OCT NOV DEC JAN

Delay

Bid

Legend ast Revised: April 2015