

CAPITAL IMPROVEMENT PROJECTS INFORMATION LAMESA ROAD PAVING PROJECT

Planned Start Date: Dec-14

Planned End Date: Mar-14

Project Type: PAVING

Project Limits: Walnut Ln. to Dormand Ave.

Project Phase: Completed

Next Activity: Project Complete

To install new water and **Project Scope:**

> sewer lines within the street right-of-way. To pave the length of the street section in concrete.

Point of Contact: Jose Ortiz

432-685-7288

jortiz@midlandtexas.gov

Design: In-house Project

432-685-7287

Engineering Services

Contractor: Reece Albert, Inc.

> 7600 N. County Road 1150 Midland, Texas 79705

Comments: Project completed on time and


on budget.

Authorized Funding Amount: \$2,719,284.60

Project Photo:







Project Schedule:

2015 2016 2014

JAN FEB MAR APR MAYJUN JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAYJUN JUL AUG SEP OCT NOV DEC JAN

Legend ast Revised: April 2015



Plan







Construction

