



CAPITAL IMPROVEMENT PROJECTS INFORMATION

MARKET STREET UTILITY IMPROVEMENT PROJECT

Planned Start Date: 1/1/2014

Planned End Date: 9/15/2015

Project Type: UTILITIES

Project Limits: Basin Street to IH 20

Project Phase: Completed 

Next Activity: Project Complete

Opinion of Probable Cost: N/A

Authorized Funding Amount: \$147,161.25

Construction Cost: \$120,821.00

Project Photo:




Project Scope: To install new water mains within the existing ROW.

Point of Contact: Matt Carr, P.E.
432-685-7415
mcarr@midlandtexas.gov

Design: ParkHill Smith & Cooper, Inc.
Eric West, P.E.

Contractor: Entrench, Inc.
3311 N Grimes
Hobbs, NM 88240

Vicinity Map:



Comments: Project completed on time and on budget.

Project Schedule:



Legend - Survey Plan Design Delay Bid Construction Time