



2017 ROAD BOND PROJECT INFORMATION

W. Cuthbert Avenue

Design Start Date: 3/17/2017

Construction End Date: 9/1/2018

Project Type: PAVING/UTILITIES

Project Limits: N. Garfield St. to N. A St.

Project Phase: Design

Next Activity: 100% Construction Plans

Opinion of Probable Cost: \$850,000.00

Construction Cost: TBD

Project Photo:




Project Scope: To install new water and storm drain lines within the street right-of-way. To mill and repave the whole length of the street section between the project limits

Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: In-house Project
432-685-7287
Engineering Services
City of Midland


Contractor: TBD

Vicinity Map:



Comments: Road Bond and Utility Bond Project. Some Utility work paid for from Non-Bond Utility Funds.

Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time