



ROAD AND UTILITY BOND PROJECT INFORMATION

Wood Drive

Design Start Date: 10/1/2018

Construction End Date: 4/24/2020

Project Type: PAVING

Project Limits: Oriole Drive - Midland Drive

Project Phase: Construction

Next Activity: Project Construction

Authorized Funding Amount: \$1,947,282.53

Construction Cost: \$1,741,776.38

Project Photo:



Project Scope: To install new storm drain lines within the street right-of-way. To construct improvements to existing City Streets (new pavement, curb & gutter)


Point of Contact: Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Design: Brian Adkins, P.E.
BAdkins@dunawayassociates.com
Dunaway


Contractor: Reece Albert, Inc.
7600 N. County Road 1150
Midland, Texas 79705

Comments: Road and Utility Bond Project.


Vicinity Map:



Utility Schedule:



Paving Schedule:



Legend - Survey Plan Design Delay Bid Construction Time