CAPITAL IMPROVEMENT PROJECTS INFORMATION

MOCKINGBIRD LANE PAVING PROJECT

Planned Start Date: 4/1/2015

Planned End Date: TBD

Project Type: PAVING

Project Limits: N. Garfield St. to A Street

Project Phase: Planning

Next Activity: ROW Acquisition

Project Scope: Construct 5 lane arterial on new location

Opinion of Probable Cost: TBD
Authorized Funding Amount: TBD
Construction Cost: TBD

Project Photo:

Point of Contact: Matt Carr, P.E.
432-685-7415
mcarr@midlandtexas.gov

Design: Parkhill Smith & Cooper, Inc.
Eric West, P.E.

Contractor: TBD

Comments: Project plans in progress

Vicinity Map:

Project Schedule:

2015												2016												2017
JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN

Legend - Survey, Plan, Design, Delay, Bid, Construction, Time