



## CAPITAL IMPROVEMENT PROJECTS INFORMATION

### TRADEWINDS PAVING & DRAINAGE PROJECT

**Planned Start Date:** 3/1/2014

**Planned End Date:** TBD

**Project Type:** PAVING & DRAINAGE

**Project Limits:** Thomason Dr. to Gateway Plaza

**Project Phase:** Design


**Next Activity:** **ON HOLD**

**Opinion of Probable Cost:** \$8,984,454.00

**Authorized Funding Amount:** TBD

**Construction Cost:** TBD

**Project Photo:**



**Project Scope:** To construct a new 5-lane collector on new location

**Point of Contact:** Matt Carr, P.E.  
432-685-7287  
mcarr@midlandtexas.gov

**Design:** AMD Engineering, LLC  
Leslie Bruce, P.E.


**Contractor:** TBD

**Comments:** Allocate Funding Amount. ON HOLD

**Vicinity Map:**



**Project Schedule:**



Legend -  Survey  Plan  Design  Delay  Bid  Construction  Time